RUSSELL ROAD IMPROVEMENT PROJECT

ITEM 109- FORCE ACCOUNT WORK Approved
Orginal Force Account Amount Available $ 75,000.00
Change Order # 1 $ 17,666.97
New 4" PVC Fiber Optic Conduits

Change Order # 2 $ 19,549.05
New Waterline Changes Requested

by AZ Water Company

Change Order # 3 $ 1,243.79
Lower 1" Gas Line to new depth - in conflict

with new parking lot

Change Order # 4 $ 1,702.68
Excavate & lower 4" communication

conduit/ water service & relocate backflow prevention

Change Order # 5 $ 1,865.93
Pothole/locate 4" communication

conduit/grade/backfill gas trench

Change Order # 6 $ 2,955.44
Demo retaining wall found during excavation

Change Order # 7 $ 22,137.00
Install Concrete Cap over El Paso natural gas lines

Change Order # 8 $ 7,715.00
Cattle Guard Removal

Change Order # 9 $ 164.14
Partial relocate existing water lines(1) double service & (1)

single connections

Subtotal of all Change Orders $ 75,000.00
TOTAL Force Account Allowed $ (75,000.00)
added into COR #10 - balance of COR #9 $ 2,967.86
Change Order #10 - Unit Costs Over and Under $ 43,190.00

46,157.86



